

XP summary

The first Extreme Programming project was started March 6, 1996. Extreme Programming is one of several popular Agile Processes¹. It is designed to improve software quality and customer responsiveness through small, frequent releases. There are 12 core practices of XP : The Planning Game, Small Releases, System Metaphor, Simple Design, Continuous Testing, Refactoring, Pair Programming, Collective Code Ownership, Continuous Integration, 20-Hour Work Week, and On-site Customer².

- **The Planning Game** is where business comes up as requirements written as User Story, then development does the estimation while afterward business decides which order of stories to do.
- **Small Releases** described to start small, early, and often add updates.
- **System Metaphor** is where each project should have an organizing metaphor for naming.
- **Simple Design** as rule to prioritize function rather than design
- **Continuous Testing** for feature developed should be tested before completing an User Story.
- **Refactoring** to make sure no duplicate code in a coding.
- **Pair programming** for two programmer to use one machine.
- **Collective Code Ownership** described as any module can be edited by any developer.
- **Continuous Integration** where all changes should be integrated to codebase by daily and tested between intergration.
40-Hour Work Week as limit programmer time should do.
- **On-site Customer** which development team should have access to client.
- **Coding Standards** to make sure everyone codes on the same standard.

¹ Don Wells. (2013, October). Extreme Programming: A gentle introduction. Extreme Programming. <http://www.extremeprogramming.org>

² John Brewer. (2001). XP FAQ. Jera. <https://jera.com/techinfo/xpfaq>